AquaBrowser Time Line and General Activities

Proposed November 2008

		FY 2008			FY 2009												FY 2010											
	Responsibility	April 2008	May	June	July 2008	August	September	October	November	December	January 2009	February	March	April	May	June	July 2009	August	September	October	November	December	January 2010	February	March	April	May	June
Exploration & Sharing																												
Demos & Catalog Review	Joint Committee																											
General Communication	Donovan																											
Online Library Review	Joint Committee																											
Online Users' Group	Staff & Committee																											
Launch Preparations																												
Vendor Negotiations	Staff & AquaBrowser																											
Install Default Catalog	Mick & AquaBrowser																											
Supplemental DB Review	Aurora & DB Committee																											
Integrate Horizon	Mick & AquaBrowser																											
Integrate Syndetics	Mick & AquaBrowser																											
Integrate Ency. Americana	Mick & AquaBrowser																											
Develop 3-4 skins	AquaBrowser																											
Finalize functionality	Joint Committee																											
Field test with library staff	Online Libraries																											
Incorporate suggestions	Mick & AquaBrowser																											
Field test with patrons	Online Libraries																											
Incorporate suggestions	Mick & AquaBrowser																											
Develop training	Aurora																											
Conduct training workshops	Aurora																											
Launch New Catalog @ Public Libraries	SELCO & Library Staff															*												
Integrate Grolier suite	Mick & AquaBrowser																											
Launch New Catalog @ Schools	SELCO & Library Staff																		*									
ELM Portal negotiations & integration	SELCO, MELSA, MINITEX & AquaBrowser																											
Integrate Local Licensed DB	Mick & AquaBrowser																											
Conduct training workshops	Aurora																											
Integrate ELM	Mick & AquaBrowser																											
Integrate Add. SELCO DB	Mick & AquaBrowser																											
Offer Catalog Customization	Mick & AquaBrowser																											

S:\Information Services\AquaBrowser\Timeline 2008-11