



Progress Report on Broadband Implementation

08-21-2008

Information current as of 08-14-2008

Completed

Zumbrota PL
Cannon Falls PL
Albert Lea PL
Austin PL

Scheduled

Buckham Memorial PL (in progress as this document is being created)
Owatonna PL
Plainview PL
Spring Valley PL
Stewartville PL

T1 Libraries Previously Converted to Broadband

Northfield PL
Red Wing PL
Winona PL
St Charles PL
Lake City PL
Wabasha PL

NOTE: The T1s at the Completed and Scheduled libraries are being left operational for several weeks after the implementation to allow us a quick fallback in case of problems.