

**Proposed Time Line and General Activities for SELCO/SELS Structure Study**  
 approved by SELCO/SELS Board of Directors, 24 October 2006

	FY 2007											FY 2008										
	Sept	Oct	Nov	Dec	Jan	Feb	Mar	April	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	April	May	June
<b>Conduct Environmental Scan</b>																						
Conduct initial discussions with Board																						
Conduct workload study																						
Analyze workload study data																						
Conduct financial impacts current structure																						
Review results of ALA & MN studies																						
Host structures workshop																						
Conduct annual budget survey																						
Compile & distribute environmental scan findings report																						
<b>Gather &amp; Share Member Input</b>																						
Create structures blog																						
Create structures committee																						
Hire outside consultant																						
Monitor legislative initiatives																						
Identify possible models																						
Create structure model document																						
Assemble goal group																						
Host focus groups & conduct local meetings																						
Formulate & test online survey																						
Conduct online survey																						
Tabulate survey data																						
Incorporate survey data with focus group findings																						
Compile & distribute member input report																						
<b>Implementation</b>																						
Integrate action items into Board calendar																						